

SCTA Trail Maintenance Log July 15, 2024

16 ACTIVE

Item #	Date Opened	PRIORITY	TRAIL & LOCATION	Assigned	Description	Materials/Equipment/Manpower Needed	Status
1	7/2019	2	Spruce Creek Loop Across from Renee, by Deb & Ray on Spruce Creek Dr (at wash out)	Cindy/Terry/Daniel Reviewed on 2/24	Large rock needs to be addressed -will put down crusher run and 2 water bars (1 small). -On the opposite hill (across from Renee), will make water bar extensions	-Crusher- run -2 water bars (1 big and 1 small). - water bar extensions -2 tractors and 6 rakers -Terry to estimate amount of time we need for project	Open & In Progress Worked 6/25/24 & 7/8/24
2	8/2023	2	Evergreen Trail Off 297	Cindy/Terry/Daniel Reviewed on 2/24	2 hills with #4 rock.	-Need water bars and crusher run -or Steps if we can't install water bars.	Open
3	6/2023	3	Spruce Creek Loop Along Spruce Creek Drive near Renee's house	Terry/Daniel – Met with Wally L on 7/23	Rock Step-ups (2) sections	-Need 2 additional men to assist -timber retaining wall hammer drilled into rock. Cement in posts. Non-shrink grout. -fill with #2 and crusher run -next section same. Run retaining wall on top of grass. Cut rock & fill. 7/2023-Daniel did work on this area to improve drainage and run off	Open and in progress 6/25/24 added crusher run below the rocks to create a better step down

4	11/2023	3	Spruce Creek Loop Crockett Creek Rd	Cindy/Terry Reviewed on 2/24	Large rock needs to be addressed -will fill in ruts along Aschoff's property line with crusher run and at the entrance to the trail. May need to add "short" bars as steps. -Heading down the hill (roadside) will put down crusher- run and 1-2 water bars as needed	-Crusher- run -Short bars -1-2 water bars -2 tractors and 8 rakers -Terry to estimate amount of time we need for project	OPEN
5	7/2023	3	Spruce Creek Community Trail Near Cumberland Trailhead	Terry/Daniel	Several muddy spots	-need rock and additional water bars. -mud area-need better water diversion.	Open
6	6/2023	3	Spruce Creek Loop Julie & Scott's old house SC Dr	Terry/Daniel	Deep and narrow path. Widen	-Filled with leftover crusher run from the Hupps project. Need to rake.	Open Need to Review
7	10/2023	3	Spruce Creek Loop Between Reynolds & Spurlock-old Willie Lee Trail	Laurie Leroy	Overgrown & temp markers need permanent placement. SCTA owns to the edge of the Rd.	-Mow, trees trimmed back by road -permanent markers need to be installed from survey	Open
8	3/2023	3	Spruce Creek Community Trail Behind Phil/Shelly May's pasture & 2 other spots heading toward Cumberland Valley Trail Head Indian Rock to Taft	Terry/Daniel	Trenches, muddy spots.	Rock, grading, tractor.	Open Need to review

			Story towards Cumberland Trail.		Clogged culvert, mud		
9	3/2019	3	Evergreen Trail Bottom of Ferris property	Terry/Daniel	Washed out, mud.	Minor work left to be done. Terry/Daniel to finish up Need to add Crusher Run. -Work needed after spring 2024 rains?	Open
10	7/2021	3	Spruce Creek Loop Behind Linda and Charlotte's house	Terry/Daniel	Low area, muddy.	Put side timbers on low side to move water to 1 side. Timbers as big as depth of stone. Maybe use #4 and crusher run. May need a Culvert. Ask County.	OPEN
11	6/2023	3	ALL Trails Trail Name and location number signs	Not yet assigned		-6x6 Design approved by board. -.76 each. Sammy K is working on. -Doing Spruce Creek Loop first. -April recommends arrows be at 7 -Sammy is working on them	ON-HOLD
12	4/2024	3	ALL Trails	Laurie/Jay	"You are Here" Kiosks Need to: Locate/mark on Map Replace Maps Refurbish Frames NOTE: Broken Kiosk from Wild Cat den-picked up and behind the pavilion		Open and in progress
13	6/2023	Major Project	Wild Cat Trail After Creek Crossing – rock hill	Terry/Daniel Met with Wally L on 7/23	Revisit this area. NOTE: Equipment with RUBBER tires may cross the creek. .	Railroad ties hammer drilled into rock. Use non-shrink grout. Start from the top -fill steps with crusher run Daniel did improvements in July/Aug 2023	On-Going
14	7/2023	Special Project	Saddle Valley Trail Dewey Burke Rd	Laurie	2 Bridges in need of repairs/replacement	-Larry & Elam's to re-start in the Spring of 2024 -SCTA will coordinate and	Open Waiting to hear

					NOTE: \$200 restricted donation made in 2024 for this project	provide volunteers as needed	from Ed Elam with final plans
15	10/2023	SPECIAL	Evergreen Trail Along Evergreen Lane	Cindy, Terry, Samantha	SCTA met with Ryan	Ryan will address the ditch on the homeowner's side. SCTA to assist as needed	Open 7/2024 no new updates
16	10/2023	Special	Spruce Creek Community Trail coming out of Taft Story	Cindy, Samantha, Terry	Met with Ryan Reed.	Ryan to resurface Rd.	Open 7/2024 No new updates

13 COMPLETED 1/2024 – 12/2024

Date Opened	Trail	Exact Location	Assigned	Description	Materials, equipment, manpower needed	Status
5/2023	Spruce Creek Loop	Spruce Creek Loop Road Crossing In front of pavilion	Cindy, Terry, Samantha Met with Ryan Reed	Horse Crossings along Spruce Creek Dr & South Fork Dr	County will address with rumble strips. High danger area crossing road South Fork Drive needs crossing Ryan Reid will do the work for 2 crossings.	DONE 1/24
6/2023	Spruce Creek Loop	Spruce Creek Loop in front of Karen Tucker's pasture	Cindy, Terry, Samantha Met with Ryan Reed	Move trail over closer to fence	Move sand blocking culvert. fill with #2 size rock to help move the water., crusher run. Bring gravel back up from bottom to maintain. water dept to fix broken pipe Highway Dept will fill in the ditch that is currently used as the horse trail with rip rap trail will be diverted where it should be along the fence line	DONE 1/24
2/2024	Evergreen	Tree hanging over trail	Terry, Daniel	Remove tree	chain saws	DONE 3/2024
2/2023	Evergreen	Evergreen Trail Hill near Campground	Cindy/Terry	Crusher- run at the start of the trail and into the trail where	-Crusher- run -3 tractors & 4 rakers	Done 4/2024

		repaired 2023		there is rock.		
2/2023	Spruce Creek Loop	Spruce Creek Loop 297 Highway Entrance to Evergreen	Cindy/Terry	Fill in the hill erosion along Spruce Creek Drive entrance from 297 down to Evergreen Lane	# 2 and crusher- run Need rakes & tractors	DONE 4/2024
4/2024	Spruce Creek Loop	Trail in front of Burquest property	Terry	Repair top of culvert, clean out water bars, and grade where needed. "Please stay on Trail signs need to be replaced.	Used some crusher -run, did culvert, water bars. replaced the signs	DONE 4/21/2024 4
4/2024	Spruce Creek Loop	Spruce Creek Loop Along Spruce Creek Drive where Road Department added rip rap: Tucker Fence line and trail along road between Kielely's and Saddle Dr.	Terry	Need to add Crusher Run to new trail cut along fence line and pack in rip rap along trail. Will also work on trail	Need Tractors, rakes, shovels, wheelbarrows	Done May 4 th 2024
4/2024	Johnson Place	Johnson Place	Terry/Daniel	Trail needs to be trimmed and cleared of encroaching foliage	Clippers, shovels, rakes	Done June 6, 2024
5/2024	Spruce Creek Loop	Spruce Creek Loop Entrance to Trail off Johnson Place Road	Terry/Daniel	Erosion has created deep trench-riders are going around onto adjacent property (Arlen and Kelly Clevenger)	Grading, #2 rock and Crusher run	Done June 6 2024
5/202	SPECIAL	Proctor Ridge Trail	Samantha Perry	Assist BSF	UPDATE from Effie: I did	Done

3	COORDINATE WITH PARK	in the PARK BSF – Adopt a Trail Program			receive your application; however, we are tweaking the Adopt-A-Trail manual, and it should be ready soon. Once we get that completed, we will work on your application. Effie will then schedule a mtg with the Supt. to go over details -BSF will then assess the area & determine what they need. -Volunteers from Spruce Creek will be asked to assist. -no further updates	6/22/24
4/2024	Evergreen Trail	Evergreen Trail	Terry/Daniel	Trail needs to be trimmed and cleared of encroaching foliage	Clippers, shovels, rakes	Done
6/2024	Pavilion	Pavilion	Terry	Trimmed and weed killed around the pavilion	Weed eater, clippers, sprayer	Done 7/2024
6/2023	3	Spruce Creek Loop (Pavilion Trail)	Terry/Daniel Met with Wally L on 7/23	Revisit this area. Drainage washing through adjacent pasture	Need to fill with #4 rock, then smaller, fabric, crusher run. Put in step downs Bring gravel back up from bottom to maintain.	Done